
de maximis, inc. 
186 Center Street 

Suite 290 
Clinton, NJ 08809 

(908) 735-9315 
(908) 735-2132 FAX 

March 10, 2006 

Mr. Joseph Cosentino VIA FAX AND U.S. MAIL 
United States Environmental Protection Agency 
2890 Woodbridge Avenue, Bldg. 209, Mail Stop 211 
Edison, New Jersey 08837 

RE: Bayonne Barrel & Drum Site, Newark, NJ 
Progress Report No. 25 

Dear Mr. Cosentino: 

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of 
the Administrative Order on Consent, enclosed please find three (3) copies of Progress 
Report No. 25 covering the period from February 1, 2006 through February 28, 2006. 

In addition to reporting on the subject work, this progress report also contains an update of 
activities associated with remedy selection at the site. 

Very truly yours, 

de maximis, inc. 

William J. Lee 

cc: S. Flanagan, USEPA 
S. Kehayes, NJDEP 
J. Jones, City of Newark 
A. Saling, Kirkpatrick & Lockhart 
W. Hyatt, Kirkpatrick & Lockhart 
D. Reid-Green, BASF 
J. Vidumsky, DuPont 
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BAYONNE BARREL & DRUM SUPERFUND SITE 
PROGRESS REPORT NO. 25 

February 1, 2006 through February 28, 2006 

Description of the Actions Taken Toward Achieving Compliance with the 
Administrative Order on Consent Since the Previous Report: 

• Site security continues to be maintained at the site. 

Summary of all Results of Sampling, Tests or Other Data Received or Generated 
Since the Previous Report: 

• Data loggers were installed in selected monitoring wells for a period of 
approximately three weeks. Slug tests were also performed on certain monitoring 
wells. This data collection activity is in support of the groundwater modeling being 
prepared in response to NJDEP's comments to the Rl Report. 

• NJDEP and EPA were notified of an observation made at monitoring well UST-1. 
An apparent lens of product was observed in the monitoring well while water level 
measurements were being collected at the site. 

Completed Deliverables Since the Previous Report: 

• None. 

Actions Planned Prior to Submittal of Final Completion Report: 

• Maintain site security. 
• Continue Monthly Progress Reporting. 
• Finalize and submit Final Report. 
• Await approval from NJDEP on Work Plans submitted in November and December 

2005 regarding perimeter soil sampling and storm sewer mapping. 
• Proceed with groundwater modeling in accordance with NJDEP's comments to the 

Rl Report. 
• Complete slug tests and collect groundwater samples at select monitoring wells for 

geochemical parameters in support of the modeling activity. 
• Await response from the agencies to the Remedial Action Selection Report 

submitted in December 2005. 
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Mr. Joseph Cosentino 
Bayonne Barrel & Drum Superfund Site 
Progress Report No. 25 
March 10, 2006 

Percentage Completion: 

• Work Plan Submittal and Approval-100% 
• Construction Operations Plan Implementation -100% 
• Post-Removal Site Control Plan - 0% 
• Final Report - 0% 

Delays Encountered or Anticipated: 

• None currently identified. 
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